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Film Viewers and Film Readers _ @ﬁz/: STATINTL

TO5-V Film Viewer

Pelivery is ahead of the schedule quoted in the
contrasct status report of 10 Fedb 63.
Total of 12 have been delivered (inoluding contrast

&nd 9 more will be ready for delivery within

xt two weeks. 5 remdy now. Requested permisaion

to divert two to St. Lodis.
705-R Filh Reader

Drastleally bshind sehedule. No estimate available of
delivery. Status appearsa to be in about the foubth
month of & ten month progrem. They hope to have the
platen and drive mocked up for test by mid April but

that seems optimistie. They plan to use standard oabinet
componentsa from the viewer program, wmcodifled to fit.

Bl v111 bring layout of control panel tb WDC end of
March for John R. Approval.

Will use Belecomputing Magnetic reading head type 154
with 2000 gounts per rev. No mechaniocal reset of
sounter. Plan to use Nixie tube display of miaeron
ecunt, resettable to zeroc on sommand,

Will use 25" Dianm Graphmo ground to .0001" toler
metering roller, Flan to tr 80 film wrap for
metering. Can inersage to 180" by rework if needed,
Counter geared 10 rev tc 1 roller rev giving 20,000
sounta to 200 mm.

Loosely run developement program. No project plan,
no in-house written design directive, no elose
eocordination of sleetrioal and meehanieal design,
no error analysis to sasure ashievement of readilng
aceuraey. These things are not always needed but
in this case they would be highly desirable.

Deslgn nearing eompletion, detail manufaeturing drawings

being made. No # new parts made yet. Plan to STATINTL
moeK up vaeuum metering rcller for test in about

2 weeks, (seems Optimistia).
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